
JIRA PROJECT DELIVERABLES

Project Name: Dropshipping Inventory & Order Orchestrator
Deliverables

1. EPICs
2. Burndown Charts

Submitted by: Aiman A Nawab
PRN: PES1UG24CS038
Class: 5A
Date: 4 September 2026


EPICs Screenshot



DIOO-1 Order Intake & Supplier Verification	Unassigned	Aiman Nawab	Medium	Done
DIOO-6 Story 1.1: Acknowledge Order Webhook	Unassigned	Aiman Nawab	High	Done
DIOO-7 Story 1.2: Verify Supplier Stock	Unassigned	Aiman Nawab	High	Done
DIOO-8 Story 1.3: Auto-Generate Purchase Order	Unassigned	Aiman Nawab	High	Done
DIOO-2 Multi-Vendor Order Splitting	Unassigned	Aiman Nawab	Medium	Done
DIOO-9 Story 2.1: Split Order by Supplier	Unassigned	Aiman Nawab	High	Done
DIOO-10 Story 2.2: Validate Sub-Order Grouping	Unassigned	Aiman Nawab	Medium	Done
DIOO-3 Fulfillment Failure Handling	Unassigned	Aiman Nawab	Medium	Done
DIOO-11 Story 3.1: Notify Customer of Unfulfillable I...	Unassigned	Aiman Nawab	High	Done
DIOO-12 Story 3.2: Auto-Refund Unavailable Items	Unassigned	Aiman Nawab	High	Done

DIOO-4 Order & Fulfillment Visibility	Unassigned	Aiman Nawab	Medium	Done
DIOO-13 Story 4.1: Real-Time Fulfillment Dashboard	Unassigned	Aiman Nawab	Medium	Done
DIOO-14 Story 4.2: Dashboard Status Refresh	Unassigned	Aiman Nawab	Medium	Done
DIOO-5 Shipment Tracking	Unassigned	Aiman Nawab	Medium	Done
DIOO-16 Story 5.2: Supplier Tracking Submission	Unassigned	Aiman Nawab	High	Done
DIOO-15 Story 5.1: Display Tracking Number to Cust...	Unassigned	Aiman Nawab	High	Done

Burndown Chart – DIOO Sprint 1



Burndown Chart – DIOO Sprint 2



1. How closely did your story-point estimates match the actual work involved?

Ans) Fairly closely. Tasks such as webhook acknowledgement and supplier stock verification were kept small since they involved a single, well-defined action, while items like order splitting and dashboard visibility carried more points because they touched multiple components. The estimates gave a reasonable sense of relative complexity across the backlog.

2. Was the backlog ordered in a way that made sense for delivery?

Ans) Yes. Order intake and supplier verification were tackled first since every downstream feature depends on a confirmed order and stock check. Multi-vendor splitting and failure handling followed, and visibility/tracking features were placed last, as they build on top of a working order pipeline rather than driving it.

3. Did execution during the simulated sprints track the original plan?

Ans) Yes, with only minor deviation. Both sprints moved the assigned stories from To Do through to Done in the sequence they were planned, and all epics scheduled for each sprint were closed out by the sprint's end, matching the intended two-sprint breakdown of the backlog.

4. What did the burndown charts reveal about the team's delivery pace?

Ans) Both charts show story points dropping in sharp steps rather than a smooth line, indicating work was completed in batches rather than continuously. Sprint 1 finished ahead of the ideal guideline, and Sprint 2 showed a similar early completion trend, suggesting the sprint capacity was comfortably sufficient for the planned scope.